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Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS:
ATHENS SHERIFF'S STATION
NORTH FRONT ENTRANCE REDESIGN - AUTHORIZE CHANGE ORDER
SPECS. 6600; CAPITAL PROJECT NO. 77287
(SECOND DISTRICT) (4 VOTES)

SUBJECT

This action will allow commencement of construction of the new redesigned north front
entrance for the Athens Sheriff's Station project.

JOINT RECOMMENDATION WITH THE SHERIFF THAT YOUR BOARD:

Approve and authorize the Acting Director of Public Works to execute a change
order with AKG Construction, Inc., in the amount of $2,200,000 to construct a
new redesigned north front entrance for the Athens Sheriff's Station.

PURPOQSE/JUSTIFICATION QOF RECOMMENDED ACTION

Approving the recommended action will allow the current construction contractor for the
Athens Sheriff's Station project to construct the new redesigned north front entrance.

The new Athens Sheriff's Station will be a 383,750-square-foot station with an
8,000-square-foot vehicle maintenance building. This station also includes a community
room, which will serve as a departmental operations center in case of emergencies.
The site includes 330 parking spaces, a fueling island, a communication tower, a car
wash facility, above-ground fuel storage tanks, a helistop, and will accommodate a
mobile shooting range for deputy training and certification on an as-needed basis.

“To Enrich Lives Through Effective And Caring Service”
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On October 30, 2007, your Board awarded a construction contract to AKG Construction,
Inc. Construction of the project began in November 2007 and is scheduled for
completion in December 2009.

In addition, your Board also authorized the project's architect/engineer, Leo A. Daly, to -
modify the station’s north public front entrance to meet current operational needs and
become more efficient. The modifications included adding an arcade, which is an
arched passage way, and a pavilion to the original design. These design modifications
‘to the north front entrance have significantly changed the bu1ld|ng to look less
institutional and more community friendly.

The design modifications are now complete and jurisdictional approvals were obtained.
Therefore, we are recommending the execution of a change order to allow construction
of this work to commence. Upon approval, the north front entry modifications will be
complete in Spring 2009 and will not impact the overall completion of the project.

Implementation of Str ic Plan I

The Countywide Strategic Plan directs that we provide Service Excellence (Goal 1) by
improving efficiency, quality, and responsiveness of County services to the community.
In addition, this action is consistent with Community Services (Goal 6) by improving the -
quality of life for residents in the community. _

EISCAL IMPACT/FINANCIN

The recommended change order will have no impact on the current project budget. The
recommended change order for the new north front entrance, including all costs and
time extensions, is for $2,200,000 and will be funded from the current Board-approved
project budget.

The total project budget, including plans and specifications, plan check, construction,
utility/equipment connection fees, consultant services, miscellaneous expenditures, and
County services, remains unchanged at $38,_468,000.

The revised Project Schedule and Budget Summary are detailed in the Attachment.
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Operational Financing

The project scope is a new replacement facility for the Lennox Sheriff's Station;
therefore, the Sheriff's Department will absorb any increases in ongoing operational
costs, including utilities.

EACTS AND PROVISIONS/LEGAL REQUIREMENT

Section 20137 of the Public Contract Code allows your Board, with a four-fifths vote, to
authorize a change to a construction contract that is less than 10 percent of the original
contract amount without having to obtain bids for the work. The maximum value of the
recommended change order will be below the 10 percent threshold.

ENVIRONMENTAL DOCUMENTATION

On December 19, 2006, your Board certified the Mitigated Negative Declaration and
adopted the Mitigation, Monitoring, and Reporting Program for this project. This change
does not affect this and is within the scope of the original Mitigated Negative
Declaration. '

CONTRACTING PROCESS

On October 30, 2007, your Board awarded a construction contract to AKG Construction,
Inc., for $22,616,000.

IMPACT ON CURRENT SERVICE R PROJECT

There will be no negative impact on current County services or projects during the
performance of the recommended services.
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NCLUSION
Please return one adopted, stamped copy of this letter to the Chief Executive Office,

Capital Projects Division, and one to the Department of Public Works, Project
Management Division Il.

Respectfully submitted,

- WoKac o

WILLIAMT FUJIOKA LEROY D. BACA
Chief Executive Officer Sheriff
WTF:LDB:DL

JSE:DJT:TJ:zu
Attachment

c:  Auditor-Controller
County Counsel
Department of Public Social Services (GAIN/GROW Program)
Department of Public Works
Office of Affirmative Action Compliance
Sheriff
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ATTACHMENT

DEPARTMENT OF PUBLIC WORKS:
ATHENS SHERIFF'S STATION
NORTH FRONT ENTRANCE REDESIGN - AUTHORIZE CHANGE ORDER
SPECS. 6600; CAPITAL PROJECT NO. 77287
(SECOND DISTRICT) (4 VOTES)

I. PROJECT SCHEDULE
Scheduled Revised
Project Activity Completion Date | Completion Date
Project Program 04/07/04*
Design
Contract Execution (Supplemental
Agreement 5) 11/22/04*
Schematic Design Submittal 11/11/05*
Design Development Submittal 04/17/06*
Construction Document Submittal 10/28/06*
Jurisdictional Approval 05/31/07*
Construction Bid and Award 10/30/07*
Construction
Substantial Compietion 09/24/09 12/24/09
Acceptance 11/30/09 02/27/10

* Indicates completed activity



Attachment
October 21, 2008
Page 2

Il. PROJECT BUDGET SUMMARY

Budget Category

Project Budget

Impact of this

Revised Project

Action Budget
Land Acquisition/Remediation $ 500,000 $ 0 $ 500,000
Construction
a) Demolition- Building $ 1,200,000 $ 0 $ 1,200,000
b) Hazmat Remediation of
Existing Building 400,000 0 400,000
c) Construction 22,616,000 2,200,000 24,816,000
d) Change Orders 2,261,600 220,000 2,481,600
e) Offsite Construction 400,000 0 400,000
Subtotal $ 26,877,600 $ 2,420,000 - $ 29,297,600
North Front Entry Modifications $ 3,000,000 $ (3,000,000) $ 0
Equipment $ 788,000 $ 0 $ 788,000
Plans and Specifications $ 2,290,000 $ 328,000 $ 2,618,000
Consultant Services $ 800,000 $ 80,000 $ 880,000
Miscellaneous Expenditures
a) Reproduction Services $ 55,000 $ 0 $ 55,000
b) Affirmative Action 20,000 0 20,000
¢) Furniture, Fixtures, and
Equipment 675,000 0 675,400
Subtotal $ 750,400 $ 0 $ 750,400
Jurisdictional Reviews and
Plan Check $ 200,000 $ 10,000 $ 210,000
County Services $ 3,262,000 $ 162,000 $ 3,424,000
TOTAL $ 38,468,000 $ 0 $ 38,468,000




